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ESTIMATE RUN 02/13/2020

ESTIMATE SUMMARY 10:31:45

CONTID: C22799         ESTIMATE NO: 0003 PROG 2005

PCN: 22799-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Archuleta,Costilla,Conejos,Saguache and Rio Grande counties PERCENT TIME:

PROJECT NO: CR500-205                     

R5 GUARDRAIL END TREATMENT EAST

NAME OF ROAD: 084A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

GONZALES CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING

PO BOX 1468 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DOLORES CO 81323-1468(970)882-4805 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 514,292.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 528,219.95 NON-PARTICIPATING 125,985.14

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.08

WORK DAYS

WORK DAYS

100.00%

-0.02

125,985.14

125,985.14

125,985.14

$

$

$

$

3,035.00

511,257.09

514,292.09

0.00

514,292.09

-7,923.30

0.00

506,368.79

0.00

AMOUNT DUE 506,368.79 125,985.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,985.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

CONEJOS OTHERS

2.0 TIME ALLOW: 65

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/2019

09/09/2019

02/10/2020

02/10/2020

02/13/2020

06/13/2019

06/20/2019

08/27/2019

09/09/2019
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PCN: 22799-BID    ESTIMATE RUN 02/13/2020

PROJECT: CR500-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 48.000

2.000

202-00090  
 

380.0050.000

15.20

50.000

EACH

7.60000

0010 Removal of Guardrail Type 3 1,285.000

75.000

202-01130  
 

8,840.001,360.000

487.50

1,360.000

LF  

6.50000

0015 Removal of End Anchorage 44.000

0.000

202-01300  
 

14,300.0044.000

0.00

44.000

EACH

325.00000

0020 Embankment Material (Complete In Place) 52.000

0.000

203-00060  
 

13,260.0052.000

0.00

52.000

CY  

255.00000

0025 Combination Loader 3.000

0.000

203-01594  
 

285.003.000

0.00

3.000

HOUR

95.00000

0030 Potholing 8.000

0.000

203-01597  
 

3,040.008.000

0.00

8.000

HOUR

380.00000

0035 Laborer 3.000

9.000

203-02330  
 

835.2012.000

626.40

12.000

HOUR

69.60000

0040 Erosion Log Type 1 (12 Inch) 825.000

0.000

208-00002  
 

4,578.75825.000

0.00

825.000

LF  

5.55000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.95000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

91.10000

0055 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,456.008.000

0.00

8.000

HOUR

182.00000
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PCN: 22799-BID    ESTIMATE RUN 02/13/2020

PROJECT: CR500-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.090

0.000

212-00006  
 

175.500.090

0.00

0.090

ACRE

1,950.00000

0065 Soil Conditioning 0.090

0.000

212-00032  
 

608.850.090

0.00

0.090

ACRE

6,765.00000

0070 Mulching (Weed Free) 0.090

0.000

213-00003  
 

542.700.090

0.00

0.090

ACRE

6,030.00000

0075 Mulch Tackifier 18.000

0.000

213-00061  
 

180.0018.000

0.00

18.000

LB  

10.00000

0080 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

145.00000

0085 Aggregate Base Course (Special) (Install Only) 22.000

0.000

304-09001  
 

7,810.0022.000

0.00

22.000

CY  

355.00000

0090 Guardrail Type 3 (6-3 Post Spacing) 1,798.000

37.500

606-00301  
 

60,204.401,835.500

1,230.00

1,835.500

LF  

32.80000

0095 Transition Type 3J 6.000

0.000

606-01385  
 

14,220.006.000

0.00

6.000

EACH

2,370.00000

0100 End Anchorage Type 3K 14.000

2.000

606-01390  
 

26,080.0016.000

3,260.00

16.000

EACH

1,630.00000

0105 Interrupted Structure Approach 155.000

37.500

606-01392  
 

13,090.00192.500

2,550.00

192.500

LF  

68.00000

0110 End Anchorage (Nonflared) 38.000

0.000

606-02003  
 

112,860.0038.000

0.00

38.000

EACH

2,970.00000
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PCN: 22799-BID    ESTIMATE RUN 02/13/2020

PROJECT: CR500-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Type I) 23.000

1.000

612-00001  
 

759.6024.000

31.65

24.000

EACH

31.65000

0120 Delineator (Type III) 25.000

1.000

612-00003  
 

988.0026.000

38.00

26.000

EACH

38.00000

0125 Mobilization 0.377

0.623

626-00000  
 

110,825.001.000

69,043.98

1.000

L S 

110,825.00000

0130 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0135 Flagging 761.500

45.000

630-00000  
 

23,469.15806.500

1,309.50

806.500

HOUR

29.10000

0140 Traffic Control Inspection 0.000

2.000

630-00007  
 

500.002.000

500.00

2.000

DAY 

250.00000

0145 Traffic Control Management 33.000

3.000

630-00012  
 

27,000.0036.000

2,250.00

36.000

DAY 

750.00000

0150 Construction Traffic Sign (Panel Size A) 9.000

1.000

630-80341  
 

250.0010.000

25.00

10.000

EACH

25.00000

0155 Construction Traffic Sign (Panel Size B) 39.600

4.400

630-80342  
 

1,672.0044.000

167.20

44.000

EACH

38.00000

0160 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

25.00000

0165 Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,860.002.000

886.00

2.000

EACH

4,430.00000
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PCN: 22799-BID    ESTIMATE RUN 02/13/2020

PROJECT: CR500-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 34.200

3.800

630-80360  
 

950.0038.000

95.00

38.000

EACH

25.00000

0175 Drum Channelizing Device (With Light) (Flashing) 2.700

0.300

630-80363  
 

150.003.000

15.00

3.000

EACH

50.00000

0180 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

25.00000

0185 Traffic Cone 101.700

11.300

630-80380  
 

146.90113.000

14.69

113.000

EACH

1.30000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Added Item (Dollar)/ Additional Work (Mob and Extended
OH)

0.000

10,840.000

900-00006  
 

10,840.0010,840.000

10,840.00

10,840.000

DOL 

1.00000

0305 Flash Arrow Panel (C Ty) 0.000

2.000

630-80358  
 

1,300.002.000

1,300.00

2.000

EACH

650.00000

0310 Added Item (Each)/ (Bridge Rail Repair) 0.000

6.000

900-00007  
 

31,300.026.000

31,300.02

6.000

EACH

5,216.67000

CAT 511,257.07125,985.14511,257.07CURRENT AMT0200 $ $ $
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PCN: 22799-BID    ESTIMATE RUN 02/13/2020

PROJECT: CR500-205                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 1.000

0.000

620-00020  
 

3,035.001.000

0.00

1.000

EACH

3,035.00000

CAT 3,035.000.003,035.00CURRENT AMT0400 $ $ $

$ 514,292.07125,985.14$514,292.07$CURRENT AMTPROJECT TOTAL


